
 -1-

 
 
 

 
 

Ref: EPR-ER 
 
 

PROGRESS POLREP 
North Ridge Estates Asbestos Abatement 

Klamath Falls, Klamath County, Oregon 
 
 
I.    HEADING 
 

Date: 09/019/2003 
From: Dan Heister, On Scene Coordinator 
Agency: EPA/Region 10 
Unit: Emergency Response Program 

1200 Sixth Avenue 
Seattle, WA 98101 
206-553-1674 

POLREP No:  POLREP # 10 
Site: North Ridge Estates Asbestos Abatement 
 

II.   BACKGROUND 
 

Site Number: 08-GL 
Party Conducting the Action: EPA 
Response Authority: CERCLA 
NPL Status: No 
Action Memorandum Status: 05/21/03 
Date Action Started: 06/10/03 
Completion Date: TBD 

 
III.  SITE INFORMATION 

 
A.  Incident Category 
 
Enforcement-Asbestos Removal Action 
 
B.  Site Description 
 
 1.    Site description 
 

UNITED  STATES  ENVIRONMENTAL  PROTECTION  
AGENCY 
REGION  10 

1200 Sixth Avenue 
Seattle, WA 98101 

http://www.epa.gov/region10 
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The North Ridge Estates is located approximately 3 miles north of Klamath Falls, Klamath 
County, Oregon, on Old Fort Road and North Ridge Drive.  The North Ridge Estate site is formerly the 
Klamath Falls Marine Recuperation Barracks facility, built in 1944 by the United States Department of 
Defense.  In 1946, the property was transferred to the State of Oregon for use by the Oregon Institute of 
Technology.  When the Oregon Institute of Technology relocated in 1966, the property was transferred 
into private ownership.  From 1966 to the mid- 1970s, property owners stripped the vacant buildings of 
salvageable materials such as copper and wood.  Asbestos insulation reportedly was stripped from piping 
and boilers, metal was sold, and the insulation remained at the site.  The North Ridge Estate property was 
purchased in December 1977 by MBK partnership of Klamath Falls, the present property developer.  
Following their purchase additional buildings remaining on the site were demolished.  MBK subdivided 
the site into residential lots.  Klamath County approved subdivision plans, and construction of homes in 
the subdivision began prior to 1993.Twenty three of the lots in the project area have been sold and 
developed as single-family homes, and are now occupied for residential use.  Other undeveloped lots 
remain in private ownership or are owned by MBK. 
 

2.  Site evaluation 
 
In the late 1970s, Oregon Department of Environmental Health (DEQ) responded to a 
complaint of openly accumulated asbestos debris at the property and observed a bulldozer 
driving over four to six acres of demolition debris described as a great amount of “white, 
fluffy” insulation materials being blown by strong winds.  In 1993 the U.S. Army Corps 
of Engineers (COE) visited the site and reported that demolition debris has been buried in 
a swimming pool, sewage lagoon, and other locations at the site.  In June of 2001, DEQ 
received a complaint of two large piles of asbestos insulated pipe on the surface of a lot 
being developed in North Ridge Estates.  The DEQ inspector observed “white to pale 
brown colored platy looking” fragments on the lot and on other lots through out the 
subdivision.  An asbestos survey was conducted in 2002.  Out of the 81 acres surveyed, 
over 50 acres contained ACM. 
 
3.  Description of threat 
 
Types of ACM found in the North Ridge Estates site includes Cement Asbestos Board 
(CAB), Vinyl Floor Tiles (VAT), roofing material containing asbestos, and asbestos-
insulated steam pipe.  The probability of petroleum hydrocarbons, volatile organic 
compounds, and heavy metals does exist.  Other potential threats include dry-cleaning 
solvents. 

 
IV.    RESPONSE INFORMATION 
 
 A. Situation 

 
1.  Continued removal actions 
 
Two members of the U.S. Coast Guard NSF Pacific Strike team are on scene.  The main 
contractor on site is PBS Engineering and Environmental as well as their subcontractors.  
PBS engineering has one project manager on scene for subcontractor monitoring..  
Subcontractors include Rose City Contracting (13 abatement workers and one foreman) 
for surficial removal.  PBS is currently exploring options for future excavation contracts. 
 
2.  Removal information 
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Surficial removal of visible ACM has continued.  Currently 22 properties have been 
completed.  630 bags totaling 13,910pounds of ACM have been recovered.  PBS has 
identified approximately 5,000 linear feet of buried steam piping, with a relatively high 
level of certainty.  No excavation activities have taken place, and a professional locater 
has been contracted.  Visual clearance was conducted on the southeast corner of the 
Dykstra, West, and Sligar properties following surficial removal.  The surficial crew is 
currently working on the Sarsenski residence.   
 
3. Sample data 
 
EPA/START collected volume ambient air samples at six locations around the site.  Soil 
composite samples were taken from each of the 22 residences.  Each composite will 
consist of 10 separate grabs from each property.  Hot spots (areas of high concentrations) 
will be collected at 10 locations around the site. 
 
4.  Next steps 
 
Surficial removal will continue.  
 
Ambient air sampling will continue the week after the first of September. 
 
5.  State and local role 
 
Local and state personnel are being kept informed of ongoing site activities.     

 
V.  COST INFORMATION 
 
Total costs for this Enforcement-Lead Removal are not available at this time. 
 
VI.  DISPOSITION OF WASTES: 
 
All surficial ACM is being double-bagged, labeled, and stored in a secured container on site.  Excavated 
material is being hauled approximately three miles offsite to the local landfill.  Remaining soil samples 
are being archived. 


